

Tasks and Timeline to Develop and Ratify Core Laws

Phase 1: Seek Tsilhqot'in direction on content of Constitution and other Core Laws



(Complete by end of April 2026)

Phase 2: Prepare first complete draft of Constitution and Tsilhqot'in Deni Law, plus summary of key policy content for all other Core Laws



(2 months; complete by end of June 2026)

Phase 3: Validate Draft 1 of Core Laws and policy content for other Core Laws



(4 months; complete by end of October 2026)

Phase 4: Based on feedback received in Phase 3, prepare Draft 2 of Constitution, Tsilhqot'in Deni Law, and first draft of as many additional Core Laws as possible



(2 months; complete by December 31, 2026)

Phase 8: Prepare Nation for and hold Constitution Ratification Vote



(8-12 months; complete sometime between end of January 2028 – end of November 2028)

Phase 7: Secure green light to proceed to ratification (i.e. documents ready to go to vote)



(2 months; complete sometime between end of May 2027 – end of November 2027)

Phase 6: Finalize Constitution, Tsilhqot'in Deni Law, and other Core Laws based on feedback from Phase 5



(1 month; complete sometime between end of March 2027 – end of September 2027)

Phase 5: Validate Draft 2 of Constitution, Tsilhqot'in Deni Law and additional draft Core Laws



(2-8 months; complete sometime between end of February 2027 – end of August 2027)

Tasks and Timeline to Develop and Ratify Core Laws

Phase 1: Seek Tsilhqot'in direction on content of Constitution and other Core Laws



(Complete by end of April 2026)

Phase 2: Prepare first complete draft of Constitution and Tsilhqot'in Deni Law, plus summary of key policy content for all other Core Laws



(2 months; complete by end of June 2026)

Phase 3: Validate Draft 1 of Core Laws and policy content for other Core Laws



(4 months; complete by end of October 2026)

Phase 4: Based on feedback received in Phase 3, prepare Draft 2 of Constitution, Tsilhqot'in Deni Law, and first draft of as many additional Core Laws as possible



(2 months; complete by December 31, 2026)

Phase 8: Prepare Nation for and hold Constitution Ratification Vote



(8-12 months; complete sometime between end of January 2028 – end of November 2028)

Phase 7: Secure green light to proceed to ratification (i.e. documents ready to go to vote)



(2 months; complete sometime between end of May 2027 – end of November 2027)

Phase 6: Finalize Constitution, Tsilhqot'in Deni Law, and other Core Laws based on feedback from Phase 5



(1 month; complete sometime between end of March 2027 – end of September 2027)

Phase 5: Validate Draft 2 of Constitution, Tsilhqot'in Deni Law and additional draft Core Laws



(2-8 months; complete sometime between end of February 2027 – end of August 2027)