

# Tasks and Timeline to Develop and Ratify Core Laws

**Phase 1: Seek Tsilhqot'in direction on content of Constitution and other Core Laws**



**(Complete by end of April 2026)**

**Phase 2: Prepare first complete draft of Constitution and Tsilhqot'in Deni Law, plus summary of key policy content for all other Core Laws**



**(2 months; complete by end of June 2026)**

**Phase 3: Validate Draft 1 of Core Laws and policy content for other Core Laws**



**(4 months; complete by end of October 2026)**

**Phase 4: Based on feedback received in Phase 3, prepare Draft 2 of Constitution, Tsilhqot'in Deni Law, and first draft of as many additional Core Laws as possible**



**(2 months; complete by December 31, 2026)**

**Phase 8: Prepare Nation for and hold Constitution Ratification Vote**



**(8-12 months; complete sometime between end of January 2028 – end of November 2028)**

**Phase 7: Secure green light to proceed to ratification (i.e. documents ready to go to vote)**



**(2 months; complete sometime between end of May 2027 – end of November 2027)**

**Phase 6: Finalize Constitution, Tsilhqot'in Deni Law, and other Core Laws based on feedback from Phase 5**



**(1 month; complete sometime between end of March 2027 – end of September 2027)**

**Phase 5: Validate Draft 2 of Constitution, Tsilhqot'in Deni Law and additional draft Core Laws**



**(2-8 months; complete sometime between end of February 2027 – end of August 2027)**

# Tasks and Timeline to Develop and Ratify Core Laws

**Phase 1: Seek Tsilhqot'in direction on content of Constitution and other Core Laws**



**(Complete by end of April 2026)**

**Phase 2: Prepare first complete draft of Constitution and Tsilhqot'in Deni Law, plus summary of key policy content for all other Core Laws**



**(2 months; complete by end of June 2026)**

**Phase 3: Validate Draft 1 of Core Laws and policy content for other Core Laws**



**(4 months; complete by end of October 2026)**

**Phase 4: Based on feedback received in Phase 3, prepare Draft 2 of Constitution, Tsilhqot'in Deni Law, and first draft of as many additional Core Laws as possible**



**(2 months; complete by December 31, 2026)**

**Phase 8: Prepare Nation for and hold Constitution Ratification Vote**



**(8-12 months; complete sometime between end of January 2028 – end of November 2028)**

**Phase 7: Secure green light to proceed to ratification (i.e. documents ready to go to vote)**



**(2 months; complete sometime between end of May 2027 – end of November 2027)**

**Phase 6: Finalize Constitution, Tsilhqot'in Deni Law, and other Core Laws based on feedback from Phase 5**



**(1 month; complete sometime between end of March 2027 – end of September 2027)**

**Phase 5: Validate Draft 2 of Constitution, Tsilhqot'in Deni Law and additional draft Core Laws**



**(2-8 months; complete sometime between end of February 2027 – end of August 2027)**